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General Status Report

General Structures HWG

27 June 2001
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Status Report
June 2001
Title CFR Part 14 *Legal *Economics Fast Track Status Since Last
Report Report
Published:
Windshields and Windows 25.775d In Work NR Complete FR - Published for
Comment
Scatter Factor 25.571 NR NR NR HWG Work Complete
At FAA for Publication: <
Material Strength 25613 Complete Complete NR Economics Finished
Properties and Design HWG review
Values
At FAA for Evaluation:
Proof of Structure 25.307 Complete Complete Complete FAA initiated RPR
Casting Factors 25.621 Complete Complete Complete FAA clearing internal
comments
Doors 25.783 Complete Complete Complete Finishing Econ Assesm.
Fuel Tank Access Covers 25.963 elg Complete Complete Complete FAA PP has an issue
To Be Submitted to FAA:
in HWG:
High Altitude Flight 25.365(d) In Work in Work In Work In Work
Birdstrike 25631, 25.775 Under Under NR Reviewing FAA R&D
b, 25.571 e review review Study
Fatigue and Damage 25.571 In Work In Work NR In Work
Tolerance
Operational Tests 25.683 In Work NR Complete AC In Work
* Preliminary




FAR 25.365(d) - High Altitude
Flight

AVIATION RULEMAKING ADVISORY COMMITTEE
WORKING GROUP STATUS FORM

Date: 6/26/01

Parent Issue Group ARAC - Transport Airplane and Engines

Issues Group

Working Group Name Structures General Harmonization Working Group

High Altitude Flight, 25.365(d), AC 25-20 Para 8
Harmonization Number (If Applicable)

Task Title

Task Description
Review 14 CFR 25.365(d), in particular the factors applied to the maximum relief
value setting, which is used to set a limit structural design loan (load). Review FAA
and Joint Aviation Authority (JAA) advisory material and paragraph 8 of Advisory
Circular 26-20. In light of this review, develop a report recommending changes to
harmonize this section and the corresponding JAR paragraphs, recommending

new harmonization standards, and develop related or revised advisory material as
well.

Product: NPRM P AC Pt Other

SCHEDULE

FORECAST

COMPLETE

TASKING PUBLISHED

October , 2000

WORK PLAN APPROVAL

March 2001

March 2001

TECHNICAL AGREEMENT-
REQUEST DRAFTING SUPPORT

October, 2001

DRAFT OF PRODUCT REVIEWW-
REQUEST ECON-LEGAL REVIEW

December 2001

COMPLETION OF ECON-LEGAL REVIEW

May 2002

RECOMMEND TO ARAC (ISSUE GROUP)

SLJune 2002

RECOMMEND TO FAA

July 2002

PUBLISH NOTICE

27 Qtr 2003

PUBLISH FINAL

2 Qtr 2004

Status: Working Group has developed a list of technical areas where agresmentis
neoded. There is, in addition, a collateral tasking in 25.841 that affects this
activity. Some of our work will depend on how that tasking is approached.
The Mechanical Controls Working Group Chair has been approached to
determine the best way to interface.

Next Action: Reach Technical Agreement

Future Meetings: London, UK October 8-12, 2001
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FAR §25.0365(d)/AC 25-20
- Issues

#* AC 25-20 Has listed a number of failure conditions to be
considered.

¥ A number of those conditions have no rational failure |
model associated with the threat (e.g. Tire Burst) |

* The GSWHW, in order to complete 1ts work, will need
some assistance from other WGs to define the failure
model / threat.
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FAR 25.571 Damage Tolerance

AVIATION RULEMAKING ADVISORY COMMITTEE
WORKING GROUP STATUS FORM

.

v

Date: 6/26/01

Parent Issue Group ARAC - Transport Airplane and Engines

Issues Group
Working Group Name
Task Title Fatigue and Damage Tolerance 25.571
Harmonization Number (If Applicable)
Task Description:

Structures General Harmonization Working Group

Develop a harmonized 25.571 rule and advisory material.

Product: NPRM X AC x Other
SCHEDULE FORECAST COMPLETE
WORK PLAN APPROVAL July 199§

TECHNICAL AGREEMENT-
REQUEST DRAFTING SUPPORT

October 1997
Rev. March 1998

Reopening due to Amdt 96 and AAWG

August 1999

August 1999

DRAFT OF PRODUCT REVIEW-
REQUEST ECON-LEGAL REVIEW

2" Quarter 2001

COMPLETION OF ECON-LEGAL REVIEW 39 Qtr 2001
RECOMMEND TO ARAC (ISSUE GROUP) December 2001
RECOMMEND TO FAA 1T Qtr 2002
PUBLISH NOTICE 25T Qtr 2002
PUBLISH FINAL 3™ Qtr 2002

27 June 2001

Status: HWG Technical Agreement was reached March 1998. FAA
published Amendment 25-96 and AC in March 1998. The
harmonized preamble has been revised in light of the new rule.
HWG has reconsidered the status of it’s work and has agreed
to reopen the harmonization effort in light of Amdt 96 and the
work of the AAWG and FAA/Industries desire to re-instate fail-
safe requirements. Estimate of work package to be submitted
has now been revised to:

1. REVISED 25.571

2. REVISED AC 25.571

3. REVISED 25.1529
New Estimated completion date — 4™? quarter 2001.
In April the GSHWG presented the work plan concept to TOGAA and gained
their support of the direction of the group.
Next Action: Develop Technical Consensus -Finalize rule and AC language.

Future Meetings: London October 2001

GSHWG/AAWG REPORT TO TAEIG



FAR 25.631 Bird Strike

AVIATION RULEMAKING ADVISORY COMMITTEE
WORKING GROUP STATUS FORM

Date: 6/26/01

Parent Issue Group ARAC - Transport Ailrplane and Engines

Issues Group
Working Group Name Structures General Harmonization Working Group
Task Title Birdstrike Damage

Harmonization Number (If Applicable) 17

Task Description
Develop new or revised requirements for the evaluation of transport category
airplane structure for in-flight collision with a bird, including the size of the bird

and the location of impact on the airptlane (FAR 25.571, 25. 631, 25.775, and other
conforming changes).

Product: NPRM ».4 AC X Other
- SCHEDULE FORECAST COMPLETE
WORK PLAN APPROVAL February 1994
TECHNICAL AGREEMENT- October 1994
REQUEST DRAFTING SUPPORT
DRAFT OF PRODUCT REVIEW- July 7, 1995
REQUEST ECON-LEGAL REVIEW
ASSIST FAA IN COMPLETION OF UIUC Jan 2002
R&D PROGRAM
REASSESS TECHNICAL POSITION AND April 2002
SET COURSE OF ACTION
sSUBMIT REVISED DOCUMENTS FOR June 2002
ECON-LEGAL REVIEW
COMPLETION OF ECON-LEGAL REVIEW Sept 2002
RECOMMEND TO ARAC (ISSUE GROUP) December 2002
RECOMMEND TO FAA First Qtr 2003
PUBLISH NOTICE 37 Qtr 2003
PUBLISH FINAL 37 Qtr 2004
Status: FAAI/JAA position on Bird Weight has been published, FAA is currently

involved with UIUC in an R&D program to develop bird populations and
probability of airplane/bird encounters. industry has agreed to assist.

Next Action: Waiting for results of the FAA sponsored R&D program

Future Meetings: As necessary
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FAR 25.683 - Operational Tests

AVIATION RULEMAKING ADVISORY COMMITTEE
WORKING GROUP STATUS FORM

Date: 6/26/01

Parent Issue Group ARAC - Transport Airplane and Engines
Issues Group

Working Group Name Structures General Harmonization Working Group
Task Titie Operational Tests, 25.683
Harmonization Number (If Applicable)
Task Description: Develop advisory material for enveloped per fast track
report.
Product: NPRM X AC X Other
SCHEDULE FORECAST COMPLETE
3 WORK PLAN APPROVAL December 2000
ESTABLISH SPECIALIST SUB-TEAM April 2001 June 2001
TECHNICAL AGREEMENT- October 2001
REQUEST DRAFTING SUPPORT
DRAFT OF PRODUCT REVIEW- January 2002
REQUEST LEGAL REVIEW
COMPLETION OF LEGAL REVIEW 29 Qtr 2002
RECOMMEND TO ARAC (ISSUE GROUP) 3™ Qtr 2002
RECOMMEND TO FAA 379 Qtr 2002
PUBLISH NOTICE 4™ Qtr 2002
PUBLISH FINAL 4™ Qtr 2003
Status: HWG has determined that a sub group of specialists is

required to establish the advisory material. The HWG will
assign the responsibility to this group of individuals to come
up with the required AC material. The group has now been
formed and work will commence in the month of July. The FAA
has produced Draft NPRM based on the submitted Fast Track
Report

Next Action: Technical agreement

Future Meetings: No formal meetings planned
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§25.0683 Sub Team

\ -G
Organization Name E-mail
Airbus Traverse
Boeing A. Hoggard Amos.w.hoggard.jr@boeing.com
Cessna A. Kasowski Kasowski@cessna.textron.com
FAA G. Schneider Greg.schneider@faa.gov
JAA K. Krueger Kirsten krueger@lba.de
Raytheon J. Smith Johnny.smith@rac.ray.com
TC W. Taylor taylorw@tc.gc.ca
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§25.0603 Issues

LN
.,
‘ n n . n .‘

* Recently an ATR was circulated on this subject.

% This ATR was discussed last week in the GSHWG

< One JAA Representative on the GSHWG said

+ that this tasking merely involves the enveloping of NPA 25D-256 into
an FAA AC.

+ That this has been “agreed to” by the Harmonization Council.

< Another JAA Representative said that the current rule does not
intuitively link with the subject of the NPA and therefore has
suggested that the rule might need a change.

- If the first JAA Representative is correct, then why is there a task
being considered at all?

% Boeing is having considerable difficulty seeing the need.
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AAWG Membership

May 2001
E-mail Listing for AAWG

Last Name First Name Member E-mail Address
Ayers Andy YES andy .k.ayers@Imco.com
Bandley Brent YES brent.bandley@faa.gov
Bristow John YES john bristow@srg.caa.co.uk
Carter Aubrey(Co-Chair) YES aubrey.carter@delta-air.com
Coile Mark NO mac@ups.com
Collier Don YES dcollier@air-transport.org
Fenwick Linsay YES fenwickl@alpa.org
Gaillardon Jean-Michel YES jean_michel.gaillardon@airbus.fr
Gopinath Kyatsandra (Co-Chair) YES Kyatsandra.gopinath@PSS boeing.com
Harrison Bruce YES bruce. harrison@nwa.com
Heath David YES david.heath@evergreenaviation.com
Hoggard Amos NO amos . hoggardjr@west.boeing.com
Knegt Martin YES martin. knegt@fokkerservices.storkgroup.com
Knight Donn YES deknight@ups.com
Kuchiran David YES dkuchi@coair.com
Lewis Austin YES austin.lewis@bae.co.uk
Lotterer Dave YES david.lotterer@dc.sba.com
Martin Gary YES gary.martin@americawest.com
Oberdick Jon YES jober@usairways.com
Pervorse John NO johh.pervorse@west.boeing.com
Petrakis John YES john petrakis@faa.gov
Phillips Randy YES randy_phillips@amrcorp.com
Sesny Paul " YES paul. sesny@ual.com ‘
Sobeck Fred YES frederick.sobeck@faa.gov
Tedford Gareth YES Gareth.1.tedford@britiah-airways.com
Walder Ray YES walderr@iata.org

¢ Yerger Mark YES mdyerger@fedex.com
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Alrworthiness Assurance
Working Group

« December, 1999 Tasking — WFD
« March 22, 2001 Tasking RE: Multiple Complex STCs
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December 1999 Tasking RE:
e WFD

% Happenings since March
- May 2, 2001 - FAA Finishes Economic Evaluation (well almost)

< May 23,2001 - AAWG Approves Finalized Rule and AC for
Submittal to TAEIG -

- Issues - Economic Evaluation still lacks Assessment on Impact to
Small Entities.

2+ AAWG Believe that this is not Significant and is Submitting the
Rule and AC to the TAEIG for Approval Today.

<+ AAWG will Retable [ssue as Necessary

27 June 2001 GSHWG/AAWG REPORT TO TAEIG
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March 22, 2001 Tasking RE:
__Multiple Complex STCs

# The AAWG has appointed a team of specialists from its
ranks to complete the tasking.

* A chartering statement has been drafted and approved for
the group to operate. | |

* A first meeting of the group has been planned (Gatwick
August 2001)

% The first order of business is the development of a work
plan for approval and submittal to the TAEIG in
September.

27 June 2001 GSHWG/AAWG REPORT TO TAEIG
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Multiple Complex STCs

. Sub-Team Chartering Statement
1. The Tasking be handled by a task team comprised of interested parties who

belong to the AAWG with representation from the operators, regulators and
OEMs.

2. The Task Team would be responsible to the AAWG and is expected to produce
the report mentioned in the tasking statement.

3. The Task Team would develop a work plan and statements of work associated
with each element of the work plan and a schedule for completion. In this
activity, the task team would seek clarification from ARAC of any elements that
might not be well defined.

4. The Task Team would present the work plan for AAWG/TAEIG approval at the
next meeting.

5. Commitment would be for seven total meetings leading to AAWG approval of the
final report in September 2002 Meeting would alternate between Europe and
America.

6. Recommend first meeting of the Task Team to be in Gatwick UK the week of
August 20, 2001

27 June 2001 GSHWG/AAWG REPORT TO TAEIG L8



Multiple Complex STCs

‘. Sub-Team
Sy
Organization Representative E-mail

Airbus TBD TBD
BA* TBD TBD
BAE Systems Austin Lewis Austi.lewis@baesystems.com -
Boeing Amos Hoggard Amos.hoggardjr@west.boeing.com
Continental Airlines | Dav Kuchiran Dkuchi@coair.com
Delta Air Lines Aubrey Carter Aubrey.carter@delta-air.com
FAA Brent Bandley Brent.bandley@faa.gov
Federal Express Mark Yerger (or Designee) | Mark.yerger@fedex.com
IATA TBD TBD
JAA John Bristow John.bristow@srg.caa.co.uk
UPS Donn Knight (or Designee) | Deknight@ups.com
US Airways Jon Oberdick Jober@usairways.com

* Decision is pending
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